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Notes: 

N 1. No information to be scaled from this drawing. 

PHASE 5
PHASE 6 

2. Works shall comply with the current City of 
London Specification for Highway works. 

Advanced Works
Main Works (28/11/24 - 08/01/25)

(20/02/25 - 26/03/25) 
Main Works 
(08/01/25 - 19/02/25) 

NICHOLAS LANE FULL CLOSURE 

Civils Work 
(23/01/24 - 06/02/24) 

The road will also be closed during 
the King William Street resurfacing 
works.  Please see "King William 

PHASE 2 
Full Closure 1 & 2" dates for details. 

Advanced  Works 

3. This drawing is to be read in conjunction with all 
relevant drawings 

(23/07/24 - 19/08/24) 

Main Works 
(28/08/24 - 05/12/24) 

PHASE 4 

Advanced Works 
(14/11/24 - 11/12/24) 

Main Works 
(02/12/24 - 26/02/25) 

NICHOLAS LANE FULL CLOSURE 

Civils Works 
(01/10/23 - 15/10/24) 

The road will also be closed during 
the King William Street resurfacing 

works.  Please see "King William Full 
Closure 1 & 2" dates for details. 

St Clements House 

CLEMENT'S LANE FULL CLOSURE 

Civils Work 
(18/12/24 - 14/01/24) 

The road will also be closed during the 
King William Street resurfacing works. 
Please see "King William Full Closure 1" 

Church
dates for details. 

PHASE 3 

Main Works 
Phoenix (11/11/24 - 15/01/25)PHASE 1 Dresden 
House 

Main Works 
(08/07/24 - 12/11/24) 

House 

KING WILLIAM ST FULL CLOSURE 1 

Resurfacing Works 
(28/02/25 @ 6pm - 02/03/25 @ 6pm) 
(07/03/25 @ 6pm - 09/03/25 @ 6pm) 

TITLE: 

TITLE: 

King William Street 
Pedestrian Priority

 Scheme 

CANNON ST EASTBOUND CLOSURE 

(14/03/25 @ 6pm - 16/03/25 @ 6pm) 

Back-up Dates 
(21/03/25 @ 6pm - 23/03/25 @ 6pm) 
(28/03/25 @ 6pm - 30/03/25 @ 6pm) 

Dates denote Friday Evening to 
Sunday Evening. 

Phasing Plan 

CLIENT: 

Highway Design 
and Construction 

Department of The Built Enviornment 
PO Box 270 
Guildhall 

London 
EC2P 2EJ 

Tel: 020 7606 3030 

Resurfacing Works 
Sheet: 
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PHASE 8 
PHASE 10 

Notes: 

Advanced  Works 
(23/01/25 - 19/02/25) 

Advanced Works 
(13/06/25 - 03/07/25) N 1. No information to be scaled from this drawing. 

Main Works 
(14/04/25 - 26/06/25) 

SHERBOURNE LANE FULL CLOSURE 

Main Works 2. Works shall comply with the current City of(12/06/25 - 03/10/25) 
London Specification for Highway works. 

KING WILLIAM ST FULL CLOSURE 2 

Resurfacing Works 
(19/09/25 @ 6pm - 21/09/25 @ 6pm) 

3. This drawing is to be read in conjunction with all 
relevant drawings 

Civils Works 
(27/03/25 - 10/04/25) 

The road will also be closed during 

(26/10/25 @ 6pm - 28/10/25 @ 6pm) 

the King William Street resurfacing 
works.  Please see "King William Full 

Closure 2 & 3" dates for details. 
Capital House 

(03/10/25 @ 6pm - 05/10/25 @ 6pm) 

(10/10/25 @ 6pm - 12/10/25 @ 6pm) 
(17/10/25 @ 6pm - 19/10/25 @ 6pm) 

Back-up Dates 

Dates denote Friday Evening to 
Sunday Evening. 

ABCHURCH LANE FULL CLOSURE 

Civils Work 
(18/06/24 - 02/07/24) 

The road will also be closed during the 
King William Street resurfacing works. 
Please see "King William Full Closure 
1, 2 & 3" dates for details. 

PHASE 7 

Advanced  Works 
(12/12/24 - 22/01/25) 

Main Works 
(12/03/25 - 26/05/25) 

PHASE 9 

Main Works 
(16/05/25 - 15/07/25) 

ABCHURCH LANE FULL CLOSURE 

Civils Works 
(21/02/25 - 07/03/25) 

The road will also be closed during 
the King William Street resurfacing 

works.  Please see "King William Full 
Closure 1, 2 & 3"dates for details. 

PHASE 5
PHASE 6 

Advanced Works
Main Works (28/11/24 - 08/01/25)

(20/02/25 - 26/03/25) 
TITLE: 

Main Works 
(08/01/25 - 19/02/25) King William Street 

NICHOLAS LANE FULL CLOSURE Pedestrian Priority 
Civils Work Scheme 
(23/01/24 - 06/02/24) 

TITLE: 

PHASE 2 

The road will also be closed during 
the King William Street resurfacing 
works.  Please see "King William 
Full Closure 1 & 2" dates for details. Phasing Plan 

Advanced  Works 
CLIENT:(23/07/24 - 19/08/24) 

Main Works 
(28/08/24 - 05/12/24) 

St Mary 

Highway Design 
and Construction 

Department of The Built Enviornment 
PO Box 270 
Guildhall 

London
Sherbourne Abchurch 
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EC2P 2EJ 

Tel: 020 7606 3030 
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Notes: 

N 1. No information to be scaled from this drawing. 

2. Works shall comply with the current City of 
London Specification for Highway works. 

3. This drawing is to be read in conjunction with all 
relevant drawings 

PHASE 13 

Advanced Works 
(11/07/25 - 14/08/25) 

Main Works 
(17/11/25 - 20/02/26) 

KING WILLIAM ST FULL CLOSURE 3 

Resurfacing Works 
(27/01/26 @ 6pm - 01/03/26 @ 6pm) 
(06/03/26 @ 6pm - 08/03/26 @ 6pm) 
(13/03/26 @ 6pm - 15/03/26 @ 6pm) 

Back-up Dates 
(20/03/26 @ 6pm - 22/03/26 @ 6pm) 
(27/03/26 @ 6pm - 29/03/26 @ 6pm) 

LOMBARD STREET FULL CLOSURE 

Civils Work 
(02/09/24 - 13/10/24) 

Dates denote Friday Evening to The road will also be closed during 
Sunday Evening. the King William Street resurfacing 

works.  Please see "King William FullPHASE 11 

Advanced  Works 
(27/06/25 - 24/07/25) 

Main Works 
(26/09/25 - 01/12/25) 

Closure 2 & 3" dates for details. 

PHASE 12 

Advanced Works 
(20/06/25 - 10/07/25) 

Main Works 
(26/08/25 - 06/10/25) 

ST SWITHIN'S LANE FULL CLOSURE 

Civils Works 
(23/05/25 - 12/06/25) 

The road will also be closed during 
the King William Street resurfacing 

works.  Please see "King William Full 
Closure 2 & 3" dates for details. TITLE: 

King William Street 
Pedestrian Priority

 Scheme 
TITLE: 

PHASE 10 
PHASE 8 

Advanced Works 
Phasing Plan 

Advanced  Works (13/06/25 - 03/07/25) 
(23/01/25 - 19/02/25) 

Main Works CLIENT: 

Main Works 
(14/04/25 - 26/06/25) 

SHERBOURNE LANE FULL CLOSURE 

(12/06/25 - 03/10/25) 
Highway Design 

KING WILLIAM ST FULL CLOSURE 2 and Construction 
Resurfacing Works 

Department of The Built Enviornment(19/09/25 @ 6pm - 21/09/25 @ 6pm) PO Box 270 

Civils Works 

Capital House 

Guildhall 
London

(26/10/25 @ 6pm - 28/10/25 @ 6pm) 
(03/10/25 @ 6pm - 05/10/25 @ 6pm) 

(27/03/25 - 10/04/25) 

The road will also be closed during 
the King William Street resurfacing 

works.  Please see "King William FullNew Court 

EC2P 2EJ 

Closure 2 & 3" dates for details. 

(10/10/25 @ 6pm - 12/10/25 @ 6pm) 
(17/10/25 @ 6pm - 19/10/25 @ 6pm) 

Back-up Dates Tel: 020 7606 3030 
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